
SDCCD MEASURE HH BOND PROGRAM PROJECT PROFILE — SAN DIEGO COLLEGE OF CONTINUING EDUCATION MID CITY RENOVATION  

Project Teams  

General Contractor TBD 

Architect PBK (Criteria Architect) 

Structural Engineer TBD 

Civil Engineer TBD 

Mech./ Elect. Engineer TBD 

Executive Const. Manager TBD 

Project Schedule       

Programming Complete  Design and DSA Approval  Construction Completion (Est.)  FFE & Move-In (Est.) 

March 2026  Design: April 2027  July 2030  November 2030 

  DSA: February 2028     

       

Current Status/Phase:  Design—Programming 

SDCCD COLLEGE OF CONTINUING EDUCATION MID CITY RENOVATION PROJECT PROFILE  

 01/31/2026 

Project Features 

The San Diego College of Continuing Education Mid City Ren-

ovation project includes targeted upgrades to the building. In 

alignment with the campus’s long-term Master Plan, the im-

provements will contribute to a more welcoming and effi-

cient learning environment. The project will focus on:  

• Improved parking solutions  

• Enhanced classroom spaces  

• Reenvisioning student services for improved access  

• Site Security  

As the project vision, space development, and programming 

continue, the scope of the renovation will be refined 

Project Map 

 

3792 Fairmount Ave, San Diego, CA 92105  
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Project Insights  Project News & Information 

In collaboration with District and College stakeholders, PBK contin-
ued to help establish the project vision, develop space program-
ming, prepare conceptual diagram layouts, and provide preliminary 
cost esti-mates. Numerous focus group meetings continued this 
month for ESL, Citizenship, Healthcare, Child Development, Culinary 
Arts, Student Services, Nursing, and operations to understand how 
existing  spaces will be refined as part of the expansion project, 
which will directly impact the renovation opportunity of the existing 
building. Four renovation effort options were provided by PBK for 
District and College approval as the basis of design on the project. 
 
Upcoming Milestones:  
• Renovation package programming package—Q1 2026  
 
CONCEPT-LEVEL PLANS 

Subject to revision. Not a final design.  

 

Reference Links:  
 

Additional resources, articles, and links re-
lated to this project will appear here when 
available. For comprehensive information 
about Measure HH and all ongoing projects, 
please explore the Measure HH website. 

https://www.sdccd.edu/departments/operations/measurehh/index.aspx

